

**Date:** Wed Jul 9, 2025 **Author:** Stephanie Charlie **Project:** Replacing Driveway let down with sidewalk and curbing  
**Job Start Date:** TBD **Job End Date:** TBD **Company:** Universal Construction Ltd  
**Contact:** Jeff Boychuk (604)997-3750 **Drawing #:** 1 **Revision #:** 0

### Comments:

- Traffic Control Plan Set Up to conform with TMM 2020
- Reference MoTI Figure 8.6: Right Lane Closed – Short and Long Duration with modifications
- Road is divided and undivided
- Shortened the taper and buffer zone to allow the right turning lane off of Chilliwack River Rd to be used still
- Sidewalk and bike lane closed as well
- Will be removing an existing concrete driveway crossing beside the curb lane
- Replacing with new concrete curb and sidewalk



### Manifest

- 15 x Cone
- 3 x Barricade
- 3 x C-202
- 2 x C-018-1A
- 2 x C-130-R
- 1 x B-C-002
- 1 x C-184
- 1 x C-203-L
- 1 x C-203-R
- 1 x FAB





